From: Edwin Lopacki - WPIB
To: Joshua Hill
Cc: Danny Mapili - WPD-C; Logan Gallagher - WPIC
Subject: Re: FERC - Swing Lease -
Date: Tuesday, March 01, 2016 9:51:19 AM

Josh, I am sorry you were unable to make last weeks meeting and meet with Logan concerning the Swing Space lease delay. At the meeting, Logan conveyed to the attending FERC staff the details of GSA's efforts to complete the lease transaction and re-start the swing space design with OTJ. Was this successfully information passed on to you?

On Wed, Feb 24, 2016 at 12:17 PM, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov> wrote:

> Josh - unfortunately nothing definitive. I am bringing Logan Gallagher (GSA Customer Services Manager) to tomorrow's meeting for introductions and explanations.
>
> On Wed, Feb 24, 2016 at 10:19 AM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:
>
>> Any idea when?
>>
>> Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.
>>
>> **From:** Edwin Lopacki - WPIB
>> **Sent:** Tuesday, February 23, 2016 2:38 PM
>> **To:** Joshua Hill
>> **Cc:** Danny Mapili - WPD-C
>> **Subject:** Re: FERC - Swing Lease -
>>
>> Josh - my apologies - the swing space lease has not been signed. More pressure is being applied.
>>
>> On Wed, Feb 17, 2016 at 12:52 PM, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov> wrote:
>>
>>> Josh - the swing space lease is signed.
>>>
>>> On Wed, Feb 17, 2016 at 8:47 AM, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov> wrote:
>>>
>>>> Josh - I pinged Marcus and Mark again this morning.
>>>>
>>>> --
>>>> E Tony Lopacki
>>>
>>> --
>>> E Tony Lopacki
>>
>> --
>> E Tony Lopacki

> --
> E Tony Lopacki

--
E Tony Lopacki